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APR 29 1977

DATE
3 . CONTRACT STATUS REPORT MAJOR REPAIR (M-2) FY76 Page * .1  of 1
PROJECT DWGS %
[ Cherry AGE & WORK -
HOMC | Point TITLE FUNDS { EST COST $000| FUNDED{ SPECS | EXP DATE CONTRACT COMP CURRENT STATUS REMARKS
' 75-C-5511 Start: 7/12/76
6022 291.5 Carter Enterprises Award: 5/27/76
53360 |[R10-73 |Repairs to Hangar 250 HQMC 178.6A 14,000 | 100% CCh; 2/6/77 93 |Amt: $164,759
75-B-5510 . Start: 8/2/76 i
6023 Repair Rifle, Pistol & FY75 L.A.Downey & Sons Award: 6/30/76
5361 R1-76 |FAM Ranges | HOMC | Rev. 75.5 7,000 | 100% cCDs “1/11/77 90 [Amt: $86,488(A)
75-B-5531 Start: 7/26/76
6026 Repairs to Central Heating 253.8 FY75 , Ind. Boiler & Ser. Award: 6/21/76
5363 [R10-75 |Plant Building 152 HOMC | Rev. 328.0 22,485 100% ccp:  7/1/77 45 |Amt: $312,069
75-B-5301 Start: 7/26/76 o
65027 Replace Condensate Lines 62.5 FY75 J.J.Barnes, Inc. Award: 6/30/76
5524 |R22-74 |and Freight Elev., Bldg 139 HQMC| Rev. 65.0 4,650 1007 CCh: 7/1/77 75 |Amt: $74,600
75-B-5532 Start: 6/10/76 E
6028 Repair Condensate Lines, 52.4 FY75 - Ciesco Const. Co. Award: 5/6/76 et
5364 |R17-74 |Warehouse 1016 HOMC | Rev. 56.09 3,760 | 100% CCD2 - 5/16/ 77 98 (Amt: $164,759
: 75-B-5512 Start: 8/30/76 .
6029 . - 652.0 FY75 J&B Slurry Seal Co. Award: 8/19/76
5365 [R2-76 |Slurry Seal Runways KQMC | Rev. 597.6 10,000 | 100% €CD::- - 5/1/77 99 |Amt: $521,669.68
75-B-5171 Start: Mat'l Delayv
6030 Repair Elevator, Building Trader Const, Co. Award: 5/7/76
5533 [R18-68 |117 HOMC 32,0 1007 CCh: 2/16/77 0 [Amts $49,440
Repair 0'Club, Bldg 491 75-B-5532 Start: 6/10/76
6031 (Incl. in same contract 55,1 FY75 Ciesko Const. Co. Award: 5/6/76
5366 [R10-74 |as R17-74) HOMC | Rev. 45.775 3,755 100% CCh: . 5/6/77 95 [Amt: $164,759
FYTQ 76-C-0854 Start: i
6035 Replace Condensate Systems 100.9A FY76 Sneeden Inc. Award: 9/30/76
R18-75 [Buildings 130 and 131 HQMC 113.:5 5,700 | 100% €Chs . 1712/77 0 [Amt: $89,701
: : Start:
6034 Repair Target Road, BT-11 In-house & 8th Engr. Award: HQMC provided
R15-74 | (MCOLF Atlantic) HQMC 50A Bn. : Amt : $32,182 for material
75-C-5303 Start: 10/13776 est 3
6032 Replace Bridge Cranes, Fabricators Equip. Award: 2/26/76
R4~75 |Bldg 250 HQMC 200.9 1007% CeD: ~ 3/7/177 se] 62 |Amt: $200,942 C.0. pending
:
—_— e Enclosure (1) -







, pare PR 29 197,
. CONTRACT STATUS REPORT MAJOR REPAIR (M-2) FY77 ey - WU of 5
PROJECT DWGS 4
‘| Cherry A&E & WORK
HOMC| Point TITLE FUNDS | EST COST $000| FUNDED| SPECS | EXF DATE] CONTRACT COMP} CURRENT STATUS REMARKS
Repair Runway and Taxiway ~ ; 75-B~5533 5 Start:
010 Lighting Phase I (Runways [NAVAIR 200.0 ; Award:
5362 |R32-74 |14 & 23) HOMC 296.0 18.9 | 100% Amt : B/0O sched. 5/3/77
: Start:
Repair Sewage Line and : Award:
/011 |R1-77 |Equipment HOMC 101.4 6.5 | 1007 Amt : Design thru LantNavF
Replace Steam Meters & Start:
Smoke Stacks Heating ; Award: Design thru
012 |R2-77 |[Plant (Bldg 152) HQMC 47.9 4,5 | NA Amt: LantNavFac
Start:
Repair Steam & Condensate Award: Design thru
/013 |R3-77 |Line Phase 2 HQMC 308.5 , 125 | - NA Amt 3 LantNavFac
77-C-2601 Statt:
Repair Telephone Distr. In- Award: 3/1/77
f014 |{R11-76 |System HQMC 135.9 House 100% Amt: $104,268
' 77-C-2619 Start: P&S reviewed; sent €
Repair Flexible Airfield : In- Award: LANTDIV for
/015 |[R4~77 |Pavement HOMC 523,0 House 100% Amt: concurrence
Start:
Replace Blr/Cond/Recvr/ Award: Design thru
/016 [R5-77 |Pump BOQ Bldgs 486 & 487 [HQMC 85.0 4,5 NA ‘ Amt : LantNavFac
Repair Gym Bldg 287 Start:
Floors, Heads, Showers, : Award: Design thru
017 {R6-77 |Offices HQMC 520.0 24,01 NA Amt : LantNavFac
Repair Spalls, Joints, Start:
Cracks TWY (Repairs to Award: Design thru
018 R7-77 |Rigid Airfield Pavement) |HQMC /1 7 O 10.4 0 A&E: Rivers & Assoc. Amt ¢ LantNavFac
Start:
Repair COg Fire Equip at v Award: Design thru
019 [R12-67 |[Fuel Farm HQMC 160.7 4.0 NA Amt 2 |LantNavFac
Renovation of Elec Systemd 77-C-2612 Start:
in Disbursing Office, ‘ Award: Drawings & Specs
020 R17-73 |Bldg 150 HQMC 118.7 No 100% vy - |Amt: Reviewed by FMD
Repair Refrigerator Equip . Start: Review Study by
| : Cold Storage Building 156 Award: ) LANTDIV; Design thr
7021 R8-77 HOMC _166.8 10,5 ! NA ' Amt : LantNavFac
e Enclosure (1)
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: , DATE APR 2 9 1877 -
2 CONTRACT STATUS REPORT MAJOR REPAIR (M-2) FY77 Page * 9 aEir 2
PROJECT DWGS X :
1 Cherry : ASE & WORK
HOMC; Point TITLE FUNDS | EST COST $000{ FUNDED| SPECS | EXP DATE CONTRACT COMP CURRENT STATUS REMARKS
: /7-C~2603 Start: P&S reviewed; P&S fo
Garage Door Replacement In- Award: advert. 2/1/77
7022|R5-73 |Building 121 HQMC 42,1 House 100% Amt 2 CG msg 8/31/76
Start: P&S for advert.
Replace Wiring - Award: 2/1/77
7023 |R10-77 |5 Maint. Bldgs HOMC 185.4 1l NA Amt : CG msg 8/31/76
Wastewater Outfall N1 76-C-6531 Start: 4/4/77 Sche
R1-77 |Relocation & Swimming Sta 26.1A Ciezko Const. Co. Award: 2/10/77
7027 [R21-77 |Pool Wtr Trtmt Rnovatn HOMC 21.5 100% CCD: 7/29/77 0 [Amt: $26,952
AirSys 76-B-6122 Start:
Repair Runway & Taxiway Com A&E : Award:
6025 |R32=74 |Lighting Phase 2 HOMC 322.4 100% Amt ¢ Awaiting funds

Inclosure (1)







DATE APR 29 W77
> " CONTRACT STATUS REPORT MINOR CONSTRUCTION (R-2) FY 77 Pige °.. 44 ] b 3
PROJECT DWGS - - A
1 Cherry : ASE & WORK
HOMC; Point TITLE FUNDS | EST COST $000f  FUNDED| SPECS | EXP DATE CONTRACT ‘COMP CURRENT STATUS REMARKS
: Start:
Construct (H&MS-32) Air- Award:
7710{P220 craft Battery Shop HQMC 49.7 Amt : P&S for advert.
; 76-B-2201 Start® y
Air Condition Admin., Wing Award: A&E 90% submittal
7711{P202 Motor T, Bldg 121 HQMC 9.3 3,420 90% Amt reviewed
Air Condition Electric 76-B-2201 Stapt: ES
77121P694 Maintenance Facilitiy Award: A&E 90% submittal
HOMC 37.6 5,760 | 907 Amt: reviewed
: 75-B-5302 Start: 4&4/1/77 est
Alterations to Fuel 0il Bolton Corp. Award: 12/9/76
7713(P217 Storage Facilities HQMC 66.0 s A 100% CcCD: 9/20/77 0 | Amt: 852,143
. Start:
Install Emergency Award: g
7552 Generator, Bldg 1171 HQMC 23.8 - Amt:

Enclosure (1)







ADR o
oare PR 29 1977
; CONTRACT STATUS REPORT MCON PROJECTS L AL L, . R W
PROJECT DWGS pA
| Cherry A&E & WORK
HOMG| Point TITLE FUNDS | EST COST $000| FUNDED| SPECS | EXP DATE CONTRACT COMP CURRENT STATUS REMARKS
Utilities Expansion, 75-C-5294 Start: 9/8/76
Steam Plant Base Bid a, Mercury Const. Co. Award: 8/6/76
P716 and Base Bid b, NAVFAC 10,000 100% CCD: 2/7/79 6 |Amt: $5,620,000 :
Install Heating Sys Contrdls, 75-B~5245 Start:
P756 Bldgs 19,81,10,140,157,159, (238) ASE Award:
FY77 |ECIP 162,163,164,247,194,250, |NAVFAC 157 1007 Amt ; B/0 sched. 4/21/77
253,298,455,1011,1016,1639, Start:
1640,1669,1691,1700,1701,31702, Award:
1769,1773 & 3452 Amt :
Install high intemsity 75-B-5246 Start: o
P760 Discharge Lighting, Bldgs (2884) A&E Award: LANTNAVFAC advert.
FY77 |[ECIP  |144,147,148,159,1016,1669 [NAVFAC 288 90% Amt : award
&1702 =
Stairway Rail Improvementsq, 76-B-6558 Start: 5
504-man BEQ % Award: 3/8/77
FY73 (BEQ-II) NAVFAC 100% Amt: $3,640
75-B-5288 Start: 3/15/77 Eleco, Inc. b
P757 Heating System Controls Eleco, Inc. (Req. Award: 2/13/76 10/15/76
FY76 [ECIP (Ind. Area) NAVFAC 152 100% 10/15/76 time ext.)| 90 |Amt: $107,375 (Req. time ext.)
: 74-C-1626 Start: 4/1/76
P727 Aircraft Parking Apron Ames & Webb, Inc. Award: 2/3/76
FY76 Improvements, 2nd Inc. NAVEAC 100% CCD: 2/7/78 50 {Amt: $1,829,265
: 74-C-1829 Start: -
300 Units Family Housing - Titan Atlantic Corp Award:
P640 Turnkey NAVEAC 100% CCD: 55 |Amt: $8,832,000
75-C~5563 Start: E
Houston Bldg. Co. Award:
P751 C9B Support Facility NAVFAC 100% 99 [Amt: $161,795 J
74-C-1626 Start:
Aircraft Parking Apron Ames & Webb Award:
P727 (2nd Incr.) NAVFAC 100% «| 40 {Amt: $1,829,265
Enclosure (1)
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DATE APR 29 1977 1
; CONTRACT STATUS REPORT FAMILY HOUSING PROJECTS Page s x o5 -
PROJECT DWGS % 1
‘| Cherry ASE & WORK
HOMC; Point TITLE FUNDS | EST COST $000| FUNDED| SPECS | EXP DATE CONTRACT COMP CURRENT STATUS REMARKS =
; /6=-C~-0448 ostart: 14/l 1o
HR6-70 | Repair Heating Systems, 200.0 Comb. E.L.Scott Roofing Award: 8/6/76
3dIncr | Capehart HQMC |Rev 135.9 27«2 100 CCD: 1/18/77 45 | Amt:  $105, 560
76-B-6449 Start: 11/29/76
Repair Master TV Antenna 62.0 Eleco, Inc. Award: 8/20/76
HR2-76 | System, Capehart Housing | HOMC [Rev. 50.6 100% CCDh: 1/2/77 65 |Amt: §$74,918
Start: 1
Replace Water Lines, Award: Amortization
HR3-73 | Wherry-Slocum Village HOMC No Amt : Restriction
76-B-6452 Start: 10/1/76 R
Replace Water Lines, MEMQ 150.0 Comb. Bailey & Rowland Award: 8/6/76
HR3-76 |Capehart HOMC [Rev. 112.5 27,2 100Z ccp:  2/17/77 65 | Amt: $94,435
76-C-6450 Start: 10/12/76
HR5-74 [MEMQ Re-roofing, Capehart Scott-Griffin, Inc. Award: 6/30/76 Ter e
3dIncr | (Combined with HR4-76) HOMC 1250.0 23.9 100% CcCD: 7/10/77 35 {Amt: $356,400
; Start:
Repair Sanitary Sewers, . Award: Amortization
HR13-67| Wherry, Hancock HQMC 205.0 No Amt : Restriction
Replace Pre-fab Chimneys 76-C-6450 Start: 10/12/76
MEMQ Capehart (HR5-74 Comb. Scott-Griffin Inc. Award: 6/30/76
HR4-76 |{included) HQMC 240.0 23.9 1007 CCD: 7/10/77 35 {Amt: $356,400
76-C-0842 Start: 9/20/76 K
Repairs to Interior Wiring J.L.Malone & Assoc. Award: 8/6/76
HR6-76 | Wherry HQMC 1680.0 1007 CCD: 5/18/77 65 | Amt: $201,297
76=C-=0855 Start: I1/I577%6 5
Family Hsg. Asphalt Paving 333.7 Barrus Construction | Award: 9/30/76
HR7-76 |Repairs HQMC 300A 1007 CCD: 80 | Amt: $213,513 |
Vinyl Siding on 2-Story 76-C-6453 Start: 8/2/76 ;
MOQ's (A&E combined on R&G Roofing Co. Award: 6/30/76
HR8-76 |76-B-1594) HQMC 235.0 23.9] 1007 CCD: 5/11/76 98 |Amt: $129,486
76-C-0837 Start: 9/30/76 "
MOQ's, Repair Storm Brown Const. Co. Award: 6/30/76
HR14-76{Drainage HQMC 44,0 No 100% CCh: - 1/1Y/77 100 |Amt: $19,700
Conversion of l-bedrm hsg 77-C~2607
units to 3-bdrm hsg units Beasley Const. Co. B/0O sched. 3/8/77
(Wherry Housing) HSG 22.9 NA 100% Low Bid $26,884 ‘
Enclosure (2) j







APR 29 1977

Apply Vinyl Siding, Capehdrt

; DATE
CONTRACT STATUS REPORT FAMILY HOUSING PROJECTS Page - 2' of ' 2
PROJECT DWGS 4
[ Cherry & WORK
HOMC | Point TITLE FUNDS | EST COST $000 SPECS | EXP DATE CONTRACT COMP| CURRENT STATUS REMARKS

Exterior Painting & Repaiins ) 76~-C-0845 9/10/76
of Capehart Hsg, MEMQ Mt. Lebanon Enterp. 8/6/76

HR11-75| (Comb w/HR12~76) HGMC 107.0 100% 2/17/77 30
Exterior Painting & Repaiys 76-C-0845
of MOQ Capehart Hsg.

HR12-76| (incl. HR11-75) HQMC 29.0 100% Combined w/above.
Replace counter tops, sinks
& garbage disposals HSG 509.4
Replace Bathtubs in 848
Capehart Units HSG 907.5
Replace Shower Pans in 848 S
Capehart Units HSG 727.6
Repairs to Heating Systems ol
in Capehart Units HSG 1196.0
Reroof MEMQ Capehart
Units HSG 825.0

‘ Repair, Caulk, Seal & HSG
2394.4

Enclosure (2)







APR 29 1817

\ DATE
CONTRACT STATUS REPORT MINOR CONSTRUCTION (R1 App) Page - 1 Of 213
PROJECT DVIGS pA
‘| Cherry ASE & _ WORK
HOMC| Point TITLE FUNDS | EST COST $000{ FUNDED| SPECS | EXP DATE CONTRACT COMP| CURRENT STATUS REMARKS
Install A/C in Various : | 76-C-0826 Start: 7/26/76
Bldgs, Bldg 294 H&HS Off, J.J.Barnes, Inc. Award: 6/30/76
NA Wing 6, Bldgs 198, 99 H&HS 10.2 No 100% cCcDh: 10/13/76 99 |Amt: $41,300
Electrical Services for 76-C-0824 Start: 9/30/76
SATS Lighting MCALF, M1 5.990 v ‘ Carter Enterprises Award: 6/30/76
NA Bogue, NC R1 6.410 12.4 No 100% CCD: 12/12/76 15 | Amt: $10’ 100

Enclasure (3)






CONTRACT STATUS REPORT RECURRING CONTRACTS ROICC Page - 1 Of - oAb
PROJECT DWGS %
i Cherry A&E & WORK
MC|{ Point TITLE FUNDS { EST COST $000{ FUNDED{ SPECS ] EXP DATE CONTRACT COMP CURRENT STATUS REMARKS
Garbage, Refuse & Trash : 76-C-0802, Shirley, SERTE: -2/ L]TY
Collection/Disposal Servide PZ Shirley & Heavner Award: 2/1/77
for Fam. Hsg. (1-yr option HSG 2/1/78 54 |Amt: $78,180
renewed) ;
77-C-2618 Start: 4/11/77
Grounds Maintenance M1l $47,446 Stag Park Nursery Award: 4/4/77
(Sta. & Hsg.) MZ $59,881.92 1007 Amt: $107,377.92
Repairs to Air Conditioninfg 76-C-0829 Start: 6/1/76 %
& Heating System, Family | MZ 168.0 Carter Enterprises Award: 6/4/76
Housine Hsq  |New (200.5A) 100% | 5/31/71 60 |Amt: $103,393
77-B-2622 Start:
Custodial Services P1/PZ 7857 AMCOR Award: 3/4/77 e
(76-C-0853 terminated) Sta 12.7 100% 12/31/77 Amt: $91,407
' 75-C-1033 Start: 6/25/76
M1 Washington Elev. Co. Award:
Elevator Maintenance Sta 14.2 100% | 6/24/77 | . 88 {Amt: $14,220
Repairs to Asphalt 76-C-0816 Start: 5/27/76
Pavement M1l Barrus Const. Co. Award: 5/12/76
(Maintenance/Service) STA 110.0 1007 | 5/22/77 75 [Amt: $46,816.25 C.0. PO01 $24,900.00
75-C-1032 Start: 6/24/76 T
M1 High & Bunn Tree Award:
Grounds Maintenance Sta 138.0 100% | 6/23/77 : 75 |Amt: $66,652,56
) 76-C-0833 Start: 8/16/76 A
Interior Renovation of MZ Allied Painting Award: 6/30/76
Family Housing (Wherry) HSG 180.0 100% | 5/26/77 60 |Amt: $162,268.33 |{C.0. P00l $24,340
) 76~-C-0820 Start: 5/8/76
Grounds Maintenance MZ McWhorter & Sons Award: 4/23/76
| Family Housing HSG 90.0 1007 | 1/22/77 85 |Amt: $83,537.72 C.0. PO01 $12,189.30
! , _ 76-C-084% Start: 9/7/76
i Interior Ren?vatlon of Mz i Mt. Lebanon Ent. Award: 6/30/76
| Capehart Family Housing HSG 100% | 6/10/77 b} | ) PR $91,921.70
MZ 77-M=2610
( Maintenance of Master TV M1l
L Antenna Sys (BEQ's & B0OQ'§) Sta 1.100 1007 ROICC Holding
|

Enclosure (4)







: DATE APR 49w
'MAINTENANCE-SERVICE CONTRACT STATUS REPORT (SUPPLY DEPARTMENT) gage L L ool ke
PROJECT DVWGS 4
Cherry A&E & WORK
HOMC|{ Point TITLE FUNDS | EST COST $000! FUNDED{ SPECS ] EXP DATE CONTRACT COMP CURRENT STATUS REMARKS
Service Heating & Air M1 : 77-C-0001 ' Start: 10/4/76
Cooling Controls on MZ Robertshaw Controls Award: 10/4/76
Station Sta 35.:0 9/30/77 Amt: $19,536
Maintenance Service to Starts Readvertised by
LPG Distr. Sys., Family MZ Award: NAVSUP; NAVSUP Bid
Housing HSG 36.0 Amt : $107.569.56
N00146-77-M-0255 Start: 10/1/76
: M1 Textilease Corp Award:
Shop Towels Services Sta 0.1 9/30/77 Amt: $30 per Qtr
M1/MZ N00146-77-M=-1975 Start: 2/15/ est 3
STA Chemtron Corp. Award: 12/1/76
Service Cardox Systems NARF 2.3 9/30/77 Amt: $2400
Maintenance/Service for 76-A-0051 Start: 4/19/76
Washers & Dryers on M1/Mz Non- App. Serv. Co./Williams Award: Non-expiring BPA
Station Sta expiriné App. Co. Amt: Supply contract
: 77-M-1289 Start: I17/1/77 N
Maintenance/Service M1/MZ Sanitation Co. of FL Award: 1/7/77
Exhaust Fans & Stacks Sta 9/30/76 Amt: $3,240
77-M~0279 Start: 2/1/77 sch.
Maintenance/Service for M1/MZ .370 Statewide Scale Ser. Award: 1/7/77
Weigh Scales Sta L470 9/30/76 mt: 8840
76-A-0156 Start: .
g M1/MZ Non= Martin Marietta Award: 10/10/75
Supply Crushed Stone (BPA) Sta 5.0 expiringd Amt: BPA
: 76-C-0014 Start: 9/3/76 e
Supply Ready-Mix Concrete| M1/MZ New Bern Bldg. Sup. Award: 9/3/76
(BPA) Sta 12.8 8/31/77 Amt: $12,757.25
76-A-0053 Dowty Ref. Start: 8/4/75 y
Maintenance/Service A/C M1/MZ Non- 76-A-0052 G&G Serv. Award: 7/1/75
Units (BPA) Sta 7.2 expiring Amt : Supply Contract |
s . 76-A-0167 (Electrotek) Start: - 3
oo Fgeokrio:dotors- -1 Nor= | 76-A-0165 (Ace Elec) Award: ‘
1.500 expirin hd Amt : Supply

Enclosure (4)
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DATE

s CONTRACT STATUS REPORT FY76 FACILITIES PROJECTS Page * 1 of 9
PROJECT DWGS A
"} Cherry ASE & WORK
HOMC| Point TITLE FUNDS | EST COST $000| FUNDED| SPECS | EXP DATE CONTRACT COMP CURRENT STATUS REMARKS
M1/MZ/R1 76-C-0849 Start: 9/10/76
HSG/STA Barrus Comst. Co. Award: 6/30/76
Asphalt Paving NARF CCD: -~ 11/217/76 75 |Amt: $147,080 4
Air Conditioning & boiler 75-B-5527 Start: 7/26/76
replacements, Bldgs 177, | M1l J.J.Barnes, Inc. Award: 6/4/76
198,199,1670,1695 Sta 655 100% CCD: 2/14/77 90 |Amt: $38,226
: 76-C-0847 Start: 8/10/76
Chlorination Equipment fox D1 Eleco, Inc. Award: 6/30/76
Raw Water Wells Sta 100% CCD: 11/12/76 99 |Amt: $38,600
FYTQ 76-B-0843 Start: I1I/29/7%6 5
BOQ Fire Safety R1/M1 27:9 Carter Enterprises Award: 9/30/76
Improvements Sta 22.6A 100% CCD: 3/14/77 25 |Amt: $28,000
Solid Waste Mgmt Study & 76-C-1694 Start: 6/15/76 3
Report Camp Lejeune & MCA$,LANT SCS Engrs, Inc. Award: 6/15/76
Cherry Point NAVFA( 60,547 ccD:  3/1/77 Amt: $60,547
76-C-6047 Start: 8/2/76 g
Replace Timber Trusses, < Ciezko Const. Co. Award: 6/18/76
Blidg 137 NARF 310.9 1007 CCD: 3/23/77 90 | Amt: $310,857
E/S Contract for Insp, 76-B-1953 Start: 11/1/76 g
Testing & Coord. of Prim-| ML General Electric Award: 9/30/76
ary Elec. Distr. Sys. Sta 55,0 30% CCD: 6/3/77 Amt: 854,955 C.0. P001 $11,490
Repl Cond Piping & Deep 75-B=5526 Start: 9/6/76 a2
Well Pumps, Bldgs 85,87,93,Sta Freeman Mach, Inc, Award: 6/7/76
247,144,145,147,148,150,9] SMO 169.8 100% ccD: 3/19/77 75 | Amt: $169,805 |
105, 106, 110 &112 -
Rpl Cond Piping Various 76-B-6533 Start: 9/27/76 "
Bldgs, Bldgs 47,81,96,121 Sneeden, Inc. Award: 6/30/76
140,149,153,157,160,162,164 Sta 170.3A 100% cCD: 7/10/77 Amt:  $145.722
193,199,299,488,499 Gaxge
-
‘Boiler & Air Compressor 76-C-6532 Start: 10/1/76 est
Repl (Rpl steam boilers M1 Bolton Corp. Award: 6/20/76
in Bldgs 196,248,251, & | cr. 25.0 Yes 100% CCD: 0 | Amt: $52,000 -

Air Comp B. in 1664 & 1666

Enclosure (5)







CONTRACT STATUS REPORT FY76 FACILITIES PRCJECTS

DATE
Page

i J" of

PROJECT

HOMC

Cherry
Point

TITLE

FUNDS

EST COST $000

ALE

FUNDED|

DWGS

&
SPECS

EXF DATE

CONTRACT

%
WORK
COMP

CURRENT STATUS

REMARKS

Repairs to BEQ Bldgs (Wing
door replacement in Bks.
200-211, 214-217 dinclusiwa

M1
s Sta

FYTQ
176.5
120A

76-C-0846
Star Contracting

CCD:

2/12/77

Start:
Award:
Amt: $92.170

17/ est:
9/30/76

repair draft stops in Bks
218-221, 231, 232, 234-23f

inclusive

1007

Start:
Award:
Amt 2

Start:
Award:
Amt ¢

Start:
Award:
Amt ¢

Start:
Award:
Amt

Start:
Award:
Amt ¢

Start:
Award:
Amt s

Start:
Award:
Amt :

Start:
Award:
Amt ¢

Start:
Award:
Amt ¢

Start:
Award:
Amt ¢

Start:
Award:
Amt ;

Enclosure (5)
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CONTRACT STATUS REPORT FY77 FACILITIES PROJECTS

APR 2.9.1977.

1 ok

PROJECT

"| Cherry
HOMC| Point

TITLE

FUNDS

EST COST $000

ASE
FUNDED

DWGS
&
SPECS

EXP DATE

CONTRACT

%
WORK
COMP

CURRENT STATUS

REMARKS

Timber Harvest at Bogue

100%

17-C-2621

Start:
Award:
Amt ¢

Installation of Elec.
Serv., Bldg. 1197

MCON

NA

100%

77-B-2604
Southerland Elec.
CCD: 7/10/77

Stdart: 3777177 est.
Award: 1/26/77
Amt: $6,179

COMPLETE
Site Preparation for
Landfill

M1.
Sta

2,1

77-B-2608
Ciezki Const,
CCD: 4/11/77

100

Start: 2/10/77 est.
Award: 1/26/77
Amt: $4,125

Start:
Award:
Amt :

Start:
Award:
Amt s

Start:
Award:
Amt :

Start:
Award:
Amt ;

Start:
Award:
Amt :

Start:
Award:
Amt @

Start:
Award:
Amt ¢

Start:
Award:

- |Amt s

Start:
Award:
Amt ;

Enclosure (5)







CONTRACT STATUS REPORT NARF, DPDO, NAVHOSP, MCX, NAF

PROJECT
" | Cherry

HOMC| Point

TITLE

FUNDS

EST COST $000

A&E
FUNDED

DWGS
&
SPECS

EXP LCATE

CONTRACT

%
WORK
COMP

CURRENT STATUS

REMARKS

Cl-74

Installation of Heads &
Showers, Naval Hosp.
Bldg 296

MZ
NAV
HOSP

FY76
45.0

76-C-0822
Ellis Jones Jr.
CCD: ~11/12/76

80

Start: 10/4/76
Award: 6/30/76
Amt : $44, 644

Floor Coating Bldg, 137,
NARF

77-C-2605

Start:
Award:
Amt 2

Rehabilitate Minor
Illness Clinic, Bldg 296
(Naval Hospital)

Mz
NAV
HOSP

18.8

76-C-0857

| Delphi Enterprises

Start:
Award:
Amt :

B/0 1279776
Low bid: $18,930
CWE: $22,300

—

P-622

Gym Rehabilitation

MZ
NAF

29.7

Start:
Award:
Amt ¢

Awaiting Funds

P-739

‘MZ
NAF

600

Start:
Award:
Amt 3

Awaiting Funds

P-729

Bowling Alley RehabilitatioqrEY7E

MZ

Commissary Bldg Alteratior NAF -

(Butcher Shop)

FY77

Start:
Award:
Amt :

A&E design in
process |

Acoustical Treatment,
Engine Accessory Shop,
NARF

NARF
FY77

113:8

75-C=5020

Start:
Award:
Amt :

B/O sched. 5/3/77

Start:
Award:
Amt :

Start:
Award:
Amt ¢

Start:
Award:
Amt ¢

Start:
Award:
Amt 3

Start:
Award:
Amt ¢

Enclosure (5)







